

**MADISON COUNTY FISCAL COURT
MADISON COUNTY, KY
RESOLUTION 2022-54**

**A RESOLUTION APPROVING A CONTRACT EXTENSION FOR
AMERICAN SIGNAL CORPORATION MASS NOTIFICATION SOLUTIONS (ASC)
FOR CSEPP OUTDOOR SIREN SYSTEM**

WHEREAS, the Madison County CSEP Program requires multiple systems to be able to alert the public in an emergency; and

WHEREAS, the Madison County CSEP Program has utilized an outdoor siren radio alert system before; and

WHEREAS, the Madison County CSEP Program outdoor siren replacement project was awarded to ASC with an anticipated completion date of May 1, 2022; and

WHEREAS, the supply chain challenges caused by the global pandemic has resulted in a delay in receiving raw material and equipment, so an extension is being requested to extend the contract with ASC until October 30, 2022; and

WHEREAS, a formal request from ASC has been received by the Madison County CSEP Program; which is attached hereto this Resolution;

NOW, THEREFORE, BE IT RESOLVED THAT THE FISCAL COURT DOES HEREBY APPROVE THIS RESOLUTION AND AUTHORIZES THE JUDGE EXECUTIVE AND/OR HIS DESIGNEE TO EXECUTE SAME ON BEHALF OF THE COUNTY.

Motion made by Robinson, seconded by Barger.

Vote:	Yes	No
Judge Executive Reagan Taylor	<u>✓</u>	_____
Magistrate Ben Robinson III	<u>✓</u>	_____
Magistrate John Tudor	<u>✓</u>	_____
Magistrate Roger Barger	<u>✓</u>	_____
Magistrate Tom Botkin	<u>✓</u>	_____

Signed:

RTT
Reagan Taylor
Madison County Judge Executive

4-26-2022
Date

Attested:

Kenny Barger MC
Kenny Barger
Madison County Clerk

4-26-2022
Date



March 8, 2022

Madison County Emergency Management
135 West Irvine Street 3rd Floor
Richmond KY 40475
RE: Madison County Siren Replacement Project

Subject: Madison County Siren Project Contract Extension

Dear Sir or Madam,

I am writing this letter on behalf of American Signal Corporation to respectfully request a contract extension. This request specifically refers to the Madison County siren project. There are several challenges that face both of our teams in completing the project by the contract deadline of May 1, 2022.

The impact of material shortages due to the supply chain challenges caused by the global pandemic has ultimately delayed raw materials and equipment as well as shipments for clients around the world, from computer chips to subcontracted materials such as fabricated metals and fiberglass components for our sirens. In addition, our teams are working to solve some of the discoveries we have had over the last few weeks in regard to the Madison County radio infrastructure and its features and functional capabilities to accomplish what we both had set out to do in the original plan at this point. Those issues put in jeopardy our ability to purchase and deliver the mobile radios and a functional system for the siren sites and control points until we solve this.

American Signal Corporation respectfully requests a written extension to the contract until 30 October 2022. If you have any questions, please do not hesitate to contact me.

BY SIGNING BELOW, THE PARTIES HEREBY AGREE TO BE BOUND BY THE TERMS OF THIS PROPOSAL AND THE STANDARD TERMS AND CONDITIONS OF SALE ABOVE HERETO.

American Signal Corporation:

By:

Name: Dale A. Moeller

Title: President & CEO

Date:

19 APR 22

Buyer: Madison County, Kentucky:

By:

Print Name: REAGAN TAYLOR

Title: JUDGE EXECUTIVE

Date:

4/26/2022